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CONSTRUCTION PROGRESS REPORT FOR
MONTH OF Februery 195 &

To be submitted (in duplicete) as of the first day of each month on
all projects involving new construction, repairs, or alteratioms. If
authorization has been received and work not yet commenced, report shouwld
be submitted, giving under "Date of Ccmmencement", the known or estimated
date when work will commence.

STATSPEC  Project Title: | oc-tio-: NN STATINTL

STATINTL Contractor: [ Allotment No.: 444240001

Date of COmmencement- 15 June 1953 Scheduled Com: lCtié’é’ ‘Ilz)atfi 12 Decs 1953
& o 11 TEMETy 1954
Authority for constructlon (1dent1f1cation of instrument authorizing work)

G aotion DB/3 = 19553, Dated 13 ﬂ;a-;l 1953
Brief description of work involved: Qonstruation of New Opsratlens Building,
Auxilisry Building, Fencas, ebes -

Percent completed in various branches of work:

Excavation, grading & paf!ind 359 v Flooring %
Concrete, cement work 99% |- Hardware - % |
Structural steel® mise, ixrcgi00% | Painting, glazing - 24P |5
Masonry 100 |- Plumbing 939 |
Carpentry, millworkd ollpart.08% 1< Heating, ventilating (8% <.
Roofing, waterproofing 1009 i Electrical » 93% |+«
Sheet metal 754, |so  Electric fixtures W% |-
Lath, plaster, acoustic 8% |5, Approach work Onange #1| 409 |-
Insulation 109?;% - Other . ""85#"‘01 .
Aluninun & steal windowa T - Prelifk, , T8N0, L1A7 DOLS| :
Qarsmic Tile I (T Aluminm entrances %
+  Totals:

‘ Amount of contract, including additions and deductions $ 380,574.82 -
Value of work completed to date 266,937,98 7, 0f
Value of materials on site 400,00 < -
Value of materials in storage 1,106.56
Total value of completed work and materials 2724044454 K
Total of partial payments to _2 Margh 195 4 2444840,09

BY

(3ignature)
See opposite slde for instructions.
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1. This blank is an interim form to be used in
reporting progress on all contracts involving expenditure
of funds for constructiocn, including alterations and re-
pairs to existing structures and is intended to supplement
the Real Property Report (Form No. 36-219) in affording a
complete record of the Agency's real property holdings.

2. When no Agency technical representative is assigned
to the project or to the station under whose Jjurisdiction
the work is being done, the necessary information should be
obtained from the appropriate representative of the Agency
responsible for management of the contract.

3, If various units of work under one authorization
do not lend themselves to inclusion in one progress report,
separate sheets should be submitted; e.g., when work under
a given authorizstion is handled under two or more separate
contracts.
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